

Ministry / Division : Ministry of Health & Family Welfare
Agency : Rangamati Medical College
Procuring Entity Name & Code : Principal, Rangamati Medical College (1620602133329)
Project / Programme Name & Code : Not Applicable

REVISED ANNUAL PROCUREMENT PLAN (FINANCIAL YEAR: 2024-2025)

Budget: Revenue


Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. cost in Taka	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Cleaning Material (32111102)	Unit	Enclosed	OTM	PE	GOB	2,93,000.00	Planned Dates		06-Apr-25	20-Apr-25	05-May-25	15-May-25	20-May-25	25-May-25	41 Days	12-Jun-25
								Planned Days			14	15	10	5	7		
								Actual Dates									12-Jun-25
GR2	Promotion and advertising (3211125)	Unit	Enclosed	DPM	PE	GOB	3,00,000.00	Planned Dates									July 24 to June 25
								Planned Days									365
								Actual Dates									
GR3	Books and magazines (3211127)	Unit	Enclosed	DCP	PE	GOB	1,00,000.00	Planned Dates									July 24 to June 25
								Planned Days									365
								Actual Dates									
GR4	Publication (3211128)	Unit	Enclosed	RFQ	PE	GOB	3,00,000.00	Planned Dates									
								Planned Days									
								Actual Dates									
GR5	Outsourcing (3211131)	Unit	Enclosed	OTM (Extension)	PE	GOB	75,00,000.00	Planned Dates									
								Planned Days									
								Actual Dates									
GR6	Petrol oil lubricants (3243101)	Unit	Enclosed	DPM	PE	GOB	6,00,000.00	Planned Dates									July 24 to June 25
								Planned Days									365
								Actual Dates									
GR7	Gas and fuel (3243102)	Unit	Enclosed	DPM	PE	GOB	80000.00	Planned Dates									July 24 to June 25
								Planned Days									365
								Actual Dates									


ডাঃ মোঃ আবদুস সালাম চৌধুরী
সহকারী অধ্যাপক (চলতি দায়িত্ব)
কামিউনিটি মেডিসিন বিভাগ
ওএসডি, স্বাস্থ্য অধিদপ্তর মহাখালী, ঢাকা।
সংযুক্তি-রাস্তামাটি মেডিকেল কলেজ।
কোড নং-১২৮৫৫৩


ডাঃ মোহাম্মদ মঈন উদ্দীন
সহকারী অধ্যাপক
(ওরাল এন্ড ম্যাক্সিলোফেসিয়াল সার্জারী বিভাগ)
ওএসডি, স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।
সংযুক্তি-রাস্তামাটি মেডিকেল কলেজ।


DR. MD. MIZANUR RAHMAN
MBBS, BCS (Health)
M.Phil, PhD.
Associate Professor
Department of Biochemistry
Rangamati Medical College
BMDC- Reg. No.- A-28020


অধ্যাপক ডা. প্রীতি প্রসূন বড়ুয়া
অধ্যক্ষ
রাস্তামাটি মেডিকেল কলেজ

অনুমোদিত

ডাঃ মোঃ জাহাঙ্গীর রশীদ
পরিচালক (আর্থিক ব্যবস্থাপনা)
স্বাস্থ্য শিক্ষা অধিদপ্তর, মহাখালী, ঢাকা।
০৪.০১.২৫

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. cost in Taka	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR8	Computers Item (3255101)	Unit	Enclosed	OTM	PE	GOB	2,00,000.00	Planned Dates		06-Apr-25	20-Apr-25	05-May-25	15-May-25	20-May-25	25-May-25	41 Days	12-Jun-25
								Planned Days			14	15	10	5	7		
								Actual Dates									12-Jun-25
GR9	Printing and binding (3255102)	Unit	Enclosed	DPM	PE	GOB	2,00,000.00	Planned Dates									July 24 to June 25
								Planned Days									365
								Actual Dates									
GR10	Stamp and seal (3255104)	Unit	Enclosed	DPM	PE	GOB	20000.00	Planned Dates									July 24 to June 25
								Planned Days									365
								Actual Dates									
GR11	Others Stationary Item (3255105)	Unit	Enclosed	OTM	PE	GOB	3,24,200.00	Planned Dates		06-Apr-25	20-Apr-25	05-May-25	15-May-25	20-May-25	25-May-25	41 Days	12-Jun-25
								Planned Days			14	15	10	5	7		
								Actual Dates									12-Jun-25
GR12	Chemical (3256102)	Unit	Enclosed	DPM	PE	GOB	1,00,000.00	Planned Dates									July 24 to June 25
								Planned Days									365
								Actual Dates									
GR13	Sports Item (3256107)	Unit	Enclosed	DPM	PE	GOB	3,00,000.00	Planned Dates									July 24 to June 25
								Planned Days									365
								Actual Dates									
WR1	Motor vehicle repair (3258101)	Unit	Enclosed	DCP	PE	GOB	1,00,000.00	Planned Dates									July 24 to June 25
								Planned Days									365
								Actual Dates									
WR2	Furniture repair (3258102)	Unit	Enclosed	RFQ	PE	GOB	3,00,000.00	Planned Dates									
								Planned Days									
								Actual Dates									
WR3	Computer repair (3258103)	Unit	Enclosed	DCP	PE	GOB	1,00,000.00	Planned Dates									July 24 to June 25
								Planned Days									365
								Actual Dates									

ডাঃ মোঃ আবদুল সালাম চৌধুরী
সহকারী অধ্যাপক (চলতি দায়িত্ব)
কামউনিটি মেডিসিন বিভাগ
ওএসডি, স্বাস্থ্য অধিদপ্তর মহাখালী, ঢাকা.
সংযুক্ত-রাস্যমাটি মেডিকেল কলেজ।
কোড নং-১২৮৫৫৩

ডাঃ মোহাম্মদ মঈন উদ্দীন
সহকারী অধ্যাপক
(ওরাল এন্ড মাক্সিলোফেসিয়াল সার্জারী বিভাগ)
ওএসডি, স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা
সংযুক্তঃ রাস্যমাটি মেডিকেল কলেজ।

DR. MD. MIZANUR RAHMAN
MBBS, BCS (Health)
M.Phil, PhD.
Associate Professor
Department of Biochemistry
Rangamati Medical College
C/O: Dr. Md. Nazimul Hossain


অধ্যাপক ডা. প্রীতি প্রসূন বড়ুয়া
অধ্যক্ষ
রাস্যমাটি মেডিকেল কলেজ

অনুমোদিত

ডাঃ মোঃ জাহাঙ্গীর রশীদ
পরিচালক (আর্থিক ব্যবস্থাপনা)
স্বাস্থ্য শিক্ষা অধিদপ্তর, মহাখালী, ঢাকা।

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. cost in Taka	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR4	Office equipment repair (3258104)	Unit	Enclosed	RFQ	PE	GOB	3,00,000.00	Planned Dates Planned Days Actual Dates									
WR5	Other equipment repair (3258105)	Unit	Enclosed	RFQ	PE	GOB	2,00,000.00	Planned Dates Planned Days Actual Dates									
GR19	Information technology equipment (4112201)	Unit	Enclosed	RFQ	PE	GOB	1,00,000.00	Planned Dates Planned Days Actual Dates									
GR20	Telecommunication equipment (4112204)	Unit	Enclosed	RFQ	PE	GOB	1,00,000.00	Planned Dates Planned Days Actual Dates									
GR21	Electrical Item (4112303)	Unit	Enclosed	OTM	PE	GOB	4,79,800.00	Planned Dates Planned Days Actual Dates		06-Apr-25	20-Apr-25	05-May-25	15-May-25	20-May-25	25-May-25	41 Days	12-Jun-25
GR22	Office equipment (4112310)	Unit	Enclosed	RFQ	PE	GOB	1,00,000.00	Planned Dates Planned Days Actual Dates			14	15	10	5	7		
GR23	Furniture (4112314)	Unit	Enclosed	DPM	PE	GOB	50,00,000.00	Planned Dates Planned Days Actual Dates		06-Apr-25	20-Apr-25	05-May-25	15-May-25	20-May-25	25-May-25	41 Days	12-Jun-25
GR24	Other equipment (4112316)	Unit	Enclosed	RFQ	PE	GOB	1,00,000.00	Planned Dates Planned Days Actual Dates									
GR25	Computers Software (4113301)	Unit	Enclosed	OTM	PE	GOB	2,00,000.00	Planned Dates Planned Days Actual Dates		06-Apr-25	20-Apr-25	05-May-25	15-May-25	20-May-25	25-May-25	41 Days	12-Jun-25


 ডাঃ মোঃ আবদুস সালাম চৌধুরী
 সহকারী অধ্যাপক (চলতি দায়িত্ব)
 কামউনিটি মেডিসিন বিভাগ
 ওএসডি, স্বাস্থ্য অধিদপ্তর মহাখালী, ঢাকা।
 সংযুক্তি-রাসদমাটি মেডিকেল কলেজ।
 কোড নং-১২৮৫৫৩


 ডাঃ মোহাম্মদ মঈন উদ্দীন
 সহকারী অধ্যাপক
 (ওরাল ওন্টোলজিক্যাল সার্জারি বিভাগ)
 ওএসডি, স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।
 সংযুক্তি-রাসদমাটি মেডিকেল কলেজ।


 DR. MD. MIZANUR RAHMAN
 MBBS, BCS (Health)
 M.Phil, PhD.
 Associate Professor
 Department of Biochemistry
 Rangamati Medical College
 DMDC- REG. NO. 222020


 অধ্যাপক ডা. প্রীতি প্রসূন বড়ুয়া
 অধ্যক্ষ
 রাসদমাটি মেডিকেল কলেজ

অনুমোদিত

 ডাঃ মোঃ জাহাঙ্গীর রশীদ
 পরিচালক (আর্থিক ব্যবস্থাপনা)
 স্বাস্থ্য শিক্ষা অধিদপ্তর, মহাখালী, ঢাকা।